



Positive Youth Development Summer 2025 Calendar and Key Dates



Mar 2025						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Apr 2025						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

May 2025						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Jun 2025						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

Jul 2025						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Aug 2025						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Required Meetings and Trainings		
Grantee Orientation (Virtual)	Wednesday, April 16 from 11:00 – 12:30pm	Register Here
Required Meetings and Training for Program Services Grantees Only		
NEXIS Training (Virtual)	Tuesday, April 29 from 3:00 – 4:00pm	Register Here
SAYO Training (Virtual)	Wednesday, June 4 from 1:00 – 2:00 pm	Register Here

Important Dates	
Project Period	June 9 – August 15, 2025 (10 weeks)
Contracts Released	Monday, April 21, 2025
Signed Contracts & Compliance Documents Due	Friday, May 9, 2025, at 5:00pm EST
Memorial Day	<i>NextUp Closed</i> – Monday, May 26, 2025
Funding Disbursement #1	Friday, May 16, 2025
Project Period Starts	Monday, June 9, 2025
Juneteenth	<i>NextUp Closed</i> – Thursday, June 19, 2025
Project Period Ends	Friday, June 15, 2025
Independence Day	<i>NextUp Closed</i> – Friday, July 4, 2025
All Data and Deliverables Due	Friday, August 22, 2025, at 5:00pm EST
Funding Disbursement #2	Thursday, August 28, 2025

NextUp Summer Office Hours May 26, 2025 – September 5, 2025	
Monday - Thursday	8:00am – 5:30pm
Fridays	CLOSED